Water Supply Stabilization Project No. 2
Implementation Grant Proposal

ATTACHMENT 5. SCHEDULE

The schedule on the following page shows:
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Design surveying, geotechnical investigation, utility research (for potential interferences with
project facilities) and operational plan and hydraulic analysis work will begin upon authorization
from AVEK;

Design, including preparation of construction bid documents (plans and specifications) will begin
as soon as survey and geotechnical information is received;

Bids for construction of the recharge basins will be solicited about October 14, 2011;
Construction of the recharge basins will begin about December 1, 2011;

Bids for construction of the recovery wells, pipeline, and pump station will be solicited about
January 13, 2012;

Construction of the remaining facilities will start on or about April 30, 2012;

All construction should be completed on or about August 23, 2013; and

Start-up/testing will be done during September 2013.
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